Table 1 Cleanup Response Activities

Planned Target

D Work Area Activit
Yy Start Finish Status Comments
The distribution of mine waste sediment shall be based
1A Segment 1 Additional sampling on the West Jordan property 4/1/2014 5/16/2014 Complete anve ausse iop I énalyss Sl for ar%emc ane
lead, and laboratory analysis on select confirmation
samples for arsenic and lead.
1B Segment1  |Draft a Characterization/Removal work plan 4,
i / ; /12014 filyeat fconpies Plan provided as dictated in the DOGM Division Directive
1c Segment1 |[Site visit with DWQ, DOGM and DERR 4/9/2014 Allow regulators an opportunity to see the site in person
and ask questions.
1D Segment 1  |Regulatory review of Cleanup Plan - Segment 1 4/18/2014 4/30/2014 | Complete |Submission of joint review between the three agencies
1 Segment1 |Obtain from DOGM, DWQ and DERR 4/22/2014 4/30/2014 | Complete |[Obtain comments from the agencies on Cleanup plan
1F Segment1  |[Revise work plan and address Agencies com t:
- A A e e B2 | ol Resubmittal for joint review between the three agencies
Regulatory approval of recommended action levels for
1G Segment 1 Obtain Regulatory approval of Cleanup Plan - Segment 1 4/21/2014 7/3/2014 Complete Aoty exc?vation 2 rem_oval ! mafgrlal,
transportation of material, final deposition of removed
material, and restoration of the drainage.
2A Segment 1  [Increase desilting capacity at the Kennecott property line 7/7/2014 7/8/2014 | Complete Intlal sfep ‘s. 9 prev}ent> fing weits
from migrating off Rio Tinto property.
The removal of mine waste sediment will commence just
downstream of the desilting basins that are to be
R q < tructed. From this point the removal will continue
28 gment 1 from - Segment 1 7/9/2014 | 7/15/2014 o
7l 115/201 Sompiete downstream to the property line, thus preventing further
migration of mine waste sediment off of Rio Tinto
property.
1F Segments 2-4 |Submission of Cleanup plan for - Segments 2 - 4 :
8 re = e a1/20f01 | Eomplete Plan provided as dictated in the DOGM Division Directive.
Replacement of Riprap material will be further protect
2C Segment 1 Reconstruct riprapped channel in - Segment 1 9/15/2014 9/23/2014 | Complete [the stream bottom from erosion and restore the site to
its previous condition.
Regulatory approval of recommended action levels for
1G | Segments 2-4 |Obtain Regulatory approval of work plan 12/19/2014 | 12/19/2014 | Complete et exc.avanon e .remf:val o ma.t ?"al'
transportation of material, final deposition of removed
material, and restoration of the drainage.
Revegetating immediately downstream of the desilting
20 S 1 |R d d areasin - S it 1 9/23/2014 9/23/2014 | Complete [basins will minimize offsite migration of fines during a
storm event.
Removal of sediments found upstream of the desilting
3A Segments 2-4 |Remove sediments from - Segments 2-4 7/21/2014 9/11/2014 | Complete |basins will minimize the loading and the maintenance of
the basins.
3B Segments 2-4 |Reconstruct drainage channel - Segments 2-4 7/28/2014 11/26/2014 | Complete Iviegradlng e v.l:hsturbed Ll aIIowAfcr natural
water flow and will be done concurrent with removal.
Revegetation of the drainage found upstream of the
3C | Segments2-4 |Reseed impacted areas in - Segments 2-4 11/18/2014 | 11/26/2014 | Complete |desilting basins will minimize the loading and the
ance of the basins.
Detailed report giving removal quantities as well as the
4A Segments 1-4 |Submit post removal report 11/27/2014 2/6/2015 Complete [test results of the cleaned surface. - This work is in
process and progressing on time.
4B Segments 1-4 |Obtain Regulatory approval of post removal report 2/6/2015 In Process |Regulatory approval of the post removal report
Inspect leach pads and stormwater controls daily until permanent controls nslddesiGailidnsneetinel e a_nd thé
4c Segments 1-4 4/1/2014 In Process |associated stormwater controls until approval is obtained

are installed

to decrease the frequency

Projected dates

* Monthly project updates will be provided on the 15th of each month, until the cleanup is complete. If Barneys deviates from the attached schedule, Barneys and Agencies will discuss any needed action at
the agencies request. .
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Barneys Canyon Heap Pad and Drainage Inspection

Month: _J

M ﬂ/E 20/\5/

Date BCl BC2 BC3 BCA BCS  North South East/B&G [¢ /Corrective Acti
Perimeter  Perimeter  Perimeter |
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Heap Leach Pads (BC1 thru BC5):

1 No heap material or liquids flowing off the
lined pad
2 Heap material flowing off the lined pad

3 Liquids flowing off the lined pad

Perimeter Drainage:

1  Perimeter drainage in good order and
containment of storm water behind
permitted dams

2 Uncontained perimeter drainage
3  Moderate to significant erosion to

perimeters



Barneys Canyon Heap Pad and Drainage Inspection Month: JC// 2 2 £l 5/

Date BC1L BC2 BC3 BC4 BCS North South East/B&G C /Corrective Acti
Perimeter Perimeter Perimeter

Heap Leach Pads (BC1 thru BC5):

1 No heap material or liquids flowing off the
lined pad
2 Heap material flowing off the lined pad

3 Liquids flowing off the lined pad

Perimeter Drainage:

1  Perimeter drainage in good order and
containment of storm water behind
permitted dams

2 Uncontained perimeter drainage

Moderate to significant erosion to

perimeters
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